


Virtual Key for Your Repositories



Project objective:

As a Full Stack Developer, complete the features of the application by planning the development in terms of sprints and then push the source code to the GitHub repository. As this is a prototyped application, the user interaction will be via a command line.

Step -1:- First we will understand the given problem statement and what are the requirements we need? And Build the plan or flow chart and by using two sprints.

We Explain Here Sprint2:-





MSN | ESIC | (1) V | Asse | Edit | Edit | VKF | Moh | Asse | Proj | Bing | YouTube | Maps | Zimbra Web Client... | ESIC Service Desk L... | GVR INFOSYSTEMS... | Zomm meeting | GitHub - Sudha-Ag... | How to initialize an...

Jira Software Dashboards Projects Issues Boards Plans Create Search

VKFYRP board Backlog

QUICK FILTERS: Only My Issues Recently Updated

VKFYRP Sprint 2 4 issues

30/Jun/22 4:07 PM • 14/Jul/22 4:07 PM
Testing and Deployment of the Project or Execution of the project

VKFYRP-15 Next we execute this program and we will take input from user end only.
VKFYRP-16 We will do Business operations like Create, searching, delete files
VKFYRP-17 After we check the result, what is asking from company.
VKFYRP-18 we will upload the whole project in Git-Hub company link.

+ Create issue ... 4 issues Estimate 0

Backlog 0 issues Create sprint ...

Windows taskbar: 29°C ENG 16:15 05-07-2022

Step -2:-

- After we create Epic name Testing and Deployment

Description:- We will give input from user end and check result.

MSN | ESIC | (1) V | Asse | Edit | Edit | VKF | Moh | Asse | Proj | Bing | YouTube | Maps | Zimbra Web Client... | ESIC Service Desk L... | GVR INFOSYSTEMS... | Zomm meeting | GitHub - Sudha-Ag... | How to initialize an...

Jira Software Dashboards Projects Issues Boards Plans Create Search

Virtual Key for Your Re... Virtual Key for Your Repositories Project 1 / VKFYRP-19

We will give input from user end and check result.

VKFYRP board Backlog Active sprints Releases Reports Issues Components Project settings

Details

Type:	Epic	Status:	TO DO (View Workflow)
Priority:	Medium	Resolution:	Unresolved
Affects Version/s:	None	Fix Version/s:	None
Labels:	None		
Epic Name:	Testing and Deployment		

Description

Click to add description

Issues in epic

VKFYRP-15	Next we execute this program and we will take input from user end only.	TO DO	sunriser.7hills@gmail.com
VKFYRP-16	We will do Business operations like Create, searching, delete files	TO DO	sunriser.7hills@gmail.com
VKFYRP-17	After we check the result, what is asking from company.	TO DO	sunriser.7hills@gmail.com

People

Assignee: Unassigned Assign to me sunriser.7hills@gmail.com 0 Stop watching this issue

Dates

Created: 2 minutes ago Updated: Just now

Agile

View on Board

Windows taskbar: 29°C ENG 16:22 05-07-2022

The screenshot shows the Jira Software interface for the 'VKFYRP board'. The main view is the 'Backlog' section. On the left, there's a sidebar with 'VERSIONS' and 'EPICS' sections. Under 'VERSIONS', 'All issues' is selected. Under 'EPICS', 'Unestimated' has 0 issues, 'Estimate' has 8 issues, and 'Create issue in epic' is available. The central area shows 'VKFYRP Sprint 2' with 4 issues. One issue is expanded: 'VKFYRP-15 Next we execute this program and we will take input from user end only.', 'VKFYRP-16 We will do Business operations like Create, searching, delete files', 'VKFYRP-17 After we check the result, what is asking from company.', and 'VKFYRP-18 we will upload the whole project in Git-Hub company link.'. A 'Start sprint' button is visible. At the bottom, there's a 'Backlog' section with 0 issues and a 'Create sprint' button.

Step-3:-

After we create a version 2.0 of the issues

The screenshot shows the Jira Software interface for the 'VKFYRP board'. The main view is the 'Backlog' section. On the left, there's a sidebar with 'VERSIONS' and 'EPICS' sections. Under 'VERSIONS', 'All issues' is selected. Under 'EPICS', 'Unestimated' has 0 issues, 'Estimate' has 8 issues, and 'Create issue in epic' is available. The central area shows a 'Create Version' dialog box. It has fields for 'Project*' (Virtual Key for Your Repositories ...), 'Name*' (Version 2.0), 'Description' (Check Result and I/O of Project), 'Start Date' (30/Jun/22), and 'Release Date' (6/Jul/22). There are 'Create' and 'Cancel' buttons at the bottom right of the dialog. The background shows the backlog with 4 issues and an estimate of 0.

The screenshot shows the Jira Software interface for the VKFYRP project. The main view displays the 'Backlog' section. On the left, there's a sidebar with 'VERSIONS' and 'EPICS' sections. The 'VERSIONS' section shows 'All issues' under 'Version 2.0' (with sub-options like 'Check Result and I/O of Project' and 'Details') and 'Version 1.0'. The 'EPICS' section shows 'Unestimated' (0), 'Estimate' (8), and a 'Create issue in epic' button. The right side shows a list of issues under 'VKFYRP Sprint 2' (4 issues), including 'VKFYRP-19', 'VKFYRP-16', 'VKFYRP-18', and 'VKFYRP-17'. A 'Start sprint' button is visible. A message at the top right says 'VKFYRP-17 has been added to this version.' The taskbar at the bottom shows various application icons.

This screenshot shows the 'Start VKFYRP Sprint 2' dialog box overlaid on the Jira interface. The dialog box contains the following information:

- Sprint Name:** VKFYRP Sprint 2
- Goal:** Testing and Deployment of the Project or Execution of the project
- Duration:** 2 weeks
- Start Date:** 30/Jun/22 4:07 PM
- End Date:** 14/Jul/22 4:07 PM

At the bottom of the dialog box are 'Start' and 'Cancel' buttons. The background shows the same Jira board and backlog as the previous screenshot, with the 'Start sprint' button visible in the top right corner of the main board area.

localhost:8080/projects/VKFYRP/issues/VKFYRP-16?filter=allopenissues

Virtual Key for Your Re...

Open issues Switch filter

Order by Priority

VKFYRP-17 After we check the result, w...

VKFYRP-18 we will upload the whole pr...

VKFYRP-16 We will do Business operati...

VKFYRP-19 We will give input from user...

+ Create issue

Virtual Key for Your Repositories Project 1 / VKFYRP-16

We will do Business operations like Create, searching, delete files

Edit Add comment Assign More To Do In Progress Done Admin Export

Details

Type: Task
Status: DONE (View Workflow)
Priority: Medium
Resolution: Done
Affects Version/s: None
Fix Version/s: Version 2.0
Labels: None
Epic Link: Testing and Deployment
Sprint: VKFYRP Sprint 2

People

Assignee: sunriser.7hills@gmail.com
Reporter: sunriser.7hills@gmail.com
Votes: 0
Watchers: 1 Stop watching this issue

Description

Click to add description

Dates

Created: 14 minutes ago

29°C ENG 16:28 05-07-2022

localhost:8080/projects/VKFYRP/issues/VKFYRP-17?filter=allopenissues

Virtual Key for Your Re...

Open issues Switch filter

Order by Priority

VKFYRP-17 After we check the result, w...

VKFYRP-18 we will upload the whole pr...

VKFYRP-16 We will do Business operati...

VKFYRP-19 We will give input from user...

+ Create issue

Virtual Key for Your Repositories Project 1 / VKFYRP-17

After we check the result, what is asking from company.

Edit Add comment Assign More To Do In Progress Done Admin Export

Details

Type: Task
Status: DONE (View Workflow)
Priority: Medium
Resolution: Done
Affects Version/s: None
Fix Version/s: Version 2.0
Labels: None
Epic Link: Testing and Deployment
Sprint: VKFYRP Sprint 2

People

Assignee: sunriser.7hills@gmail.com
Reporter: sunriser.7hills@gmail.com
Votes: 0
Watchers: 1 Stop watching this issue


Description

Click to add description

Dates

Created: 13 minutes ago

29°C ENG 16:28 05-07-2022



A screenshot of the Jira Software web interface showing the same issue. The Jira header includes 'Virtual Key for Your Re...', 'Dashboards', 'Projects', 'Issues', 'Boards', 'Plans', and 'Create'. The 'Issues' tab is selected in the sidebar. The main area shows the 'Open issues' list and a detailed view of issue VKFYRP-17. The issue details are identical to those shown in the Word document.

Screenshot of Jira Software interface showing the "All issues" view for the "Virtual Key for Your Re..." project.

The left sidebar shows the "VKFYRP board" and various project management sections like Backlog, Active sprints, Releases, Reports, and Issues (which is selected).

The main panel displays a list of issues:

- VKFYRP-16: We will do Business oper...
- VKFYRP-19: We will give input from u...
- VKFYRP-18: we will upload the whole...
- VKFYRP-17: After we check the result...
- VKFYRP-15: Next we execute this pro...** (selected)
- VKFYRP-14: To create LockedMe.com...
- VKFYRP-13: After we combining thes...

The issue details for VKFYRP-15 show:

- Type: Task
- Status: **DONE** (View Workflow)
- Priority: Medium
- Resolution: Done
- Affects Version/s: None
- Fix Version/s: Version 2.0
- Labels: None
- Epic Link: Testing and Deployment
- Sprint: VKFYRP Sprint 2

The description field contains: "Next we execute this program and we will take input from user end only."

Bottom status bar: 29°C, ENG, 16:29, 05-07-2022.

Screenshot of Jira Software interface showing the "RapidBoard" view for the "VKFYRP" project.

The left sidebar shows the "VKFYRP board" and the title "VKFYRP Sprint 2: Testing and Deployment of the Project or Execution of the project".

The main panel displays a Kanban board with three columns: TO DO, IN PROGRESS, and DONE.

TO DO column: "sunriser.7hills@gmail.com 4 issues"

IN PROGRESS column: An issue card for VKFYRP-16: "We will do Business operations like Create, searching, delete files". It includes a note: "Next we execute this program and we will take input from user end only." and a label: "Testing and Deployment".

DONE column: Two issue cards for VKFYRP-18: "we will upload the whole project in Git-Hub company link." and VKFYRP-19: "Testing and Deployment".

Bottom status bar: 29°C, ENG, 16:30, 05-07-2022.

localhost:8080/secure/RapidView.jspa?rapidView=3

General and filter

The Board filter determines which issues appear on the board. It can be based on one or more projects, or custom JQL depending on your needs.

General

Board name **VKFYRP board**

Administrators **sunriser.7hills@gmail.com (sunriser.7hills)**

Filter

Saved Filter **Filter for VKFYRP board**
[Edit Filter Query](#)


Shares **Project: Virtual Key for Your Repositories Project 1 (VIEW)**
[Edit Filter Shares](#)

Filter Query **project = VKFYRP ORDER BY Rank ASC**

Ranking **Using Rank**

Projects in board **Virtual Key for Your Repositories Project 1**
[View permission](#)

Atlassian Jira Project Management Software (v8.20.10#820010-sha1:ace47f9) · About Jira · Report a problem



localhost:8080/secure/RapidView.jspa?rapidView=3&tab=columns

Column management

Columns can be added, removed, reordered and renamed. Columns are based upon global statuses and can be moved between columns. Minimum and maximum constraints can be set for each mapped column.

Column Constraint **None**

Constraints can be added to columns on the board for one statistic.

Days in column Shows dots representing the time an issue spent in a particular column on Jira board.


Simplified Workflow **Using Simplified Workflow**

The workflow for project Virtual Key for Your Repositories Project 1 is currently managed by Jira Software. Project Administrators can add and remove statuses below. [?](#)

Add status Add column

To Do	In Progress	Done	Unmapped Statuses
TO DO No issues <input type="checkbox"/> Set resolution	IN PROGRESS No issues <input type="checkbox"/> Set resolution	DONE 19 issues <input checked="" type="checkbox"/> Set resolution	Unmapped Statuses ?

Atlassian Jira Project Management Software (v8.20.10#820010-sha1:ace47f9) · About Jira · Report a problem



Configure VKFYRP board

Quick Filters

Quick Filters can be used to further filter the issues in the board based on the additional JQL query.

Name	JQL	Description
KORIVI EDUCONDALU		Displays issues which are currently assigned to the current user
Only My Issues	Virtual key	Displays issues which have been updated in the last day
Recently Updated	Virtual Key for Your Repositories	Virtual Key for Your Repositories Project 1

Add

Atlassian Jira Project Management Software (v8.20.10#820010-sha1:ace47f9) · About Jira · Report a problem
Powered by a free Atlassian Jira evaluation license. Please consider purchasing it today.

ATLASSIAN

Windows taskbar: MSN, ESIC, (1) V, Asse, Edit, Conf, Moh, Asse, Proj, Bing, YouTube, Maps, Zimbra Web Client..., ESIC Service Desk L, GVR INFOSYSTEMS..., Zomm meeting, GitHub - Sudha-Ag..., How to initialize an...

Configure VKFYRP board

Working days

These settings allow you to highlight or exclude non-working days from reports and gadgets.
They apply to the following reports: Burndown Chart, Sprint Report, Epic Report, Version Report, Control Chart; and the following gadgets: Sprint Health Gadget, Burndown Gadget.

Time Zone

Region: System default

Time Zone: (GMT+05:30) Kolkata

Standard Working Days

Every Monday
 Tuesday
 Wednesday
 Thursday
 Friday
 Saturday
 Sunday

Non-Working Days

Windows taskbar: MSN, ESIC, (1) V, Asse, Edit, Conf, Moh, Asse, Proj, Bing, YouTube, Maps, Zimbra Web Client..., ESIC Service Desk L, GVR INFOSYSTEMS..., Zomm meeting, GitHub - Sudha-Ag..., How to initialize an...

MSN | ESIC | (1) V | Asse | Edit | Edit | Conf | Moh | Asse | Proj | Bing | YouTube | Maps | Zimbra Web Client... | ESIC Service Desk: L... | GVR INFOSYSTEMS... | Zomm meeting | GitHub - Sudha-Ag... | How to initialize an...

Issue Detail View

General fields

Field name	Add
Epic Status	Add
Environment	Delete
Status	Delete
Priority	Delete
Component/s	Delete
Labels	Delete
Affects Version/s	Delete
Fix Version/s	Delete
Epic	Delete


Date fields

Field name	Add
Due Date	Add

Step:-3

We complete Sprint 2. Sprint **VKFYRP Sprint 2** contains:

Screenshot of Jira Software showing the 'Complete sprint' dialog for 'VKFYRP Sprint 2'. The dialog indicates 4 completed issues and provides options to 'Complete' or 'Cancel'. The background board shows tasks like 'Testing and Deployment' and 'Delete files'.



MSN | ESIC | (1) V | Asse | Edit | VKFV | Moh | Asse | Proj | Bing | YouTube | Maps | Zimbra Web Client... | ESIC Service Desk L... | GVR INFOSYSTEMS... | Zomm meeting | GitHub - Sudha-Ag... | How to initialize an...

Jira Software Dashboards Projects Issues Boards Plans Create Search

VKFYRP board VKFYRP Sprint 2 Testing and Deployment of the Project or Execution of the project

QUICK FILTERS: Only My Issues Recently Updated

TO DO sunriser.7hills@gmail.com 4 issues

Complete sprint

Sprint VKFYRP Sprint 2 contains:
• 4 completed issues

Sub-tasks will be moved together with their parent issues.

Complete Cancel

DONE

VKFYRP-15 Next we execute this program and we will take input from user end only.

Testing and Deployment


VKFYRP-16 We will do Business operations like Create, searching, delete files.

Testing and Deployment

VKFYRP-18

Windows taskbar: 29°C, ENG, 16:32, 05-07-2022

Screenshot of Jira Software showing the 'Sprint Report' for 'VKFYRP Sprint 2'. The report details work completed and includes a chart showing progress. A success message 'Sprint successfully completed' is displayed.



MSN | ESIC | (1) V | Asse | Edit | VKFV | Moh | Asse | Proj | Bing | YouTube | Maps | Zimbra Web Client... | ESIC Service Desk L... | GVR INFOSYSTEMS... | Zomm meeting | GitHub - Sudha-Ag... | How to initialize an...

Jira Software Dashboards Projects Issues Boards Plans Create Search

VKFYRP board Sprint Report Switch report

How to read this chart Understand the work completed or pushed back to the backlog in each sprint. This helps you determine if your team is overcommitting or if there is excessive scope creep.

Hide this information

VKFYRP Sprint 2

COMPLETED Testing and Deployment of the Project or Execution of the project

Details View linked pages

Started: 05/Jul/22 4:25 PM by sunriser.7hills@gmail.com (planned - 30/Jun/22 4:07 PM)
Ended: 05/Jul/22 4:36 PM by sunriser.7hills@gmail.com (planned - 14/Jul/22 4:07 PM)

Sprint successfully completed

Windows taskbar: 29°C, ENG, 16:36, 05-07-2022

Screenshot of a Jira Software Sprint Report page (localhost:8080/secure/RapidBoard.jspa?rapidView=3&projectKey=VKFYRP&view=reporting&chart=sprintRetrospective&sprint=6).

Project Details:

- Started: 05/Jul/22 4:25 PM by sunriser.7hills@gmail.com (planned - 30/Jun/22 4:07 PM)
- Ended: 05/Jul/22 4:36 PM by sunriser.7hills@gmail.com (planned - 14/Jul/22 4:07 PM)

Sprint Retrospective Chart:

The chart displays a single data series starting at 1.0 on Jul 5, dropping to about 0.5 on Jul 10, and then continuing to decline to approximately 0.25 by Jul 14.

Status Report:

Completed Issues (4 items):

Key	Summary	Issue Type	Priority	Status	Story Points (-)
VKFYRP-15	Next we execute this program and we will take input from user end only.	<input checked="" type="checkbox"/> Task	Medium	DONE	-
VKFYRP-16	We will do Business operations like Create, searching, delete files	<input checked="" type="checkbox"/> Task	Medium	DONE	-
VKFYRP-17	After we check the result, what is asking from company.	<input checked="" type="checkbox"/> Task	Medium	DONE	-
VKFYRP-18	we will upload the whole project in Git-Hub company link.	<input checked="" type="checkbox"/> Task	Medium	DONE	-

Screenshot of a Jira Software Sprint Report page (localhost:8080/secure/RapidBoard.jspa?rapidView=3&projectKey=VKFYRP&view=reporting&chart=sprintRetrospective&sprint=6).

Project Details:

- Started: 05/Jul/22 4:25 PM by sunriser.7hills@gmail.com (planned - 30/Jun/22 4:07 PM)
- Ended: 05/Jul/22 4:36 PM by sunriser.7hills@gmail.com (planned - 14/Jul/22 4:07 PM)



Sprint Retrospective Chart:

The chart displays a single data series starting at 1.0 on Jul 5, dropping to about 0.5 on Jul 10, and then continuing to decline to approximately 0.25 by Jul 14.

Status Report:

Completed Issues (4 items):

Key	Summary	Issue Type	Priority	Status	Story Points (-)
VKFYRP-15	Next we execute this program and we will take input from user end only.	<input checked="" type="checkbox"/> Task	Medium	DONE	-
VKFYRP-16	We will do Business operations like Create, searching, delete files	<input checked="" type="checkbox"/> Task	Medium	DONE	-
VKFYRP-17	After we check the result, what is asking from company.	<input checked="" type="checkbox"/> Task	Medium	DONE	-
VKFYRP-18	we will upload the whole project in Git-Hub company link.	<input checked="" type="checkbox"/> Task	Medium	DONE	-



localhost:8080/secure/RapidBoard.jspa?rapidView=3&projectKey=VKFYRP&view=reporting&chart=versionReport&version=10006

Gmail YouTube Maps Zimbra Web Client... ESIC Service Desk L... GVR INFOSYSTEMS... Zomm meeting GitHub - Sudha-Ag... How to initialize an...

Jira Software

VKFYRP board Version Report Switch report

TIME (GMT+05:30)

Status Report

Completed Issues

Key	Summary	Issue Type	Priority	Status	Epic	Story Points (0)
VKFYRP-15	Next we execute this program and we will take input from user end only.	Task	Medium	DONE	Testing and Deployment	-
VKFYRP-17	After we check the result, what is asking from company.	Task	Medium	DONE	Testing and Deployment	-
VKFYRP-18	we will upload the whole project in Git-Hub company link.	Task	Medium	DONE	Testing and Deployment	-
VKFYRP-16	We will do Business operations like Create, searching, delete files	Task	Medium	DONE	Testing and Deployment	-

Windows taskbar: 29°C ENG 05-07-2022

localhost:8080/secure/RapidBoard.jspa?rapidView=3&projectKey=VKFYRP&view=reporting&chart=burnupChart&sprint=6

Gmail YouTube Maps Zimbra Web Client... ESIC Service Desk L... GVR INFOSYSTEMS... Zomm meeting GitHub - Sudha-Ag... How to initialize an...

Jira Software

VKFYRP board Burnup Chart Switch report

STORY POINTS

TIME

Date Event Type Issue Completed Work Work scope

Windows taskbar: 29°C ENG 05-07-2022

localhost:8080/projects/VKFYRP?selectedItem=com.atlassian.jira.projects-plugin:report-page

Virtual Key for Your Re...

- VKFYRP board
- Backlog
- Active sprints
- Releases
- Reports**
- Issues
- Components

PROJECT SHORTCUTS
Add a link to useful information for your whole team to see.
+ Add link

Project settings

Burndown Chart
Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.

Burnup Chart
Track the total scope independently from the total work done. This helps your team manage its progress and better understand the effect of scope change.

Sprint Report
Understand the work completed or pushed back to the backlog in each sprint. This helps you determine if your team is overcommitting or if there is excessive scope creep.

Velocity Chart
Track the amount of work completed from sprint to sprint to determine your team's velocity and estimate the work your team can realistically accomplish.

Cumulative Flow Diagram
Shows the statuses of issues over time. This helps you identify potential bottlenecks that need to be investigated.

Version Report
Track the projected release date for a version. This helps you monitor whether the version will release on time, so you can take action if work is falling behind.

Virtual Key for Your Repositories Project 1 - JIRA - Google Chrome 16:42 29°C ENG 05-07-2022

localhost:8080/projects/VKFYRP?selectedItem=com.atlassian.jira.projects-plugin%3Arelease-page&status=unreleased

Jira Software

Virtual Key for Your Re...

- VKFYRP board
- Backlog
- Active sprints
- Releases**
- Reports
- Issues
- Components

PROJECT SHORTCUTS
Add a link to useful information for your whole team to see.
+ Add link

Project settings

Releases

Manage Versions

Merge versions

QUICK FILTERS: Released Unreleased Archived

Version	Status	Progress	Start date	Release date	Description	Actions
Version 2.0	UNRELEASED	<div style="width: 100%;"> </div>	30/Jun/22	06/Jul/22	Check Result and I/O of Project	...
Version 1.0	UNRELEASED	<div style="width: 100%;"> </div>	30/Jun/22	06/Jul/22	Development of the project	...

Atlassian Jira Project Management Software (v8.20.10#820010-sha1:ace47f9) · About Jira · Report a problem
Powered by a free Atlassian Jira evaluation license. Please consider purchasing it today.

ATLASSIAN

Windows taskbar: 29°C ENG 05-07-2022